School District Board October 1, 2015

Pacific Grove Highway 68 Corridor Study










Key project objectives

- Recommendations to improve walking and biking
- Conceptual designs for implementation
- Thorough outreach and engagement strategy
- "Complete streets" model for other corridors





Timeline of main tasks

2015

2016

July-Aug. Initial outreach

Aug.—Sept. Inventory of existing conditions

Sept.-Oct. **Needs assessment**

Nov.-Dec. **Conceptual designs**

January Implementation strategy

Feb.–April Draft study

May-June Final study

Outreach round 1

Project launch (in progress)

- Presentations
- Website (www.PGhwy68.org)
- Contact stakeholders
- Email blast
- Corridor-wide mailing



Outreach round 2

Needs assessment (Sept.-Oct. 2015)

- Public workshops
- Community survey
- Online mapping tool
- Email blast
- Corridor-wide mailing



Outreach round 3

Draft and final study (Feb.-April 2016)

- Public workshops
- Presentations
- Email blast
- Corridor-wide mailing
- Adoption hearings



Contact

Ariana Green

Project Manager

Ariana@tamcmonterey.org

831-775-4403

www.PGhwy68.org



