



**Measure D  
Projects  
Summer 2024**

# Pacific Grove High School



- MODULAR BUILDING REMOVAL
- GYM FLOOR REFINISHING (BIG GYM)
- ROOF COATING, NEW GUTTERS AND EXTERIOR PAINTING BUILDINGS E, G & H
- SIDEWALK REPAIRS
- SEWER REPAIR K&L
- BATHROOM PARTITIONS



# Forest Grove Elementary

- ROOF COATING, NEW GUTTERS & EXTERIOR PAINTING BUILDINGS B, C, & D
- NEW FURNACES BUILDINGS A, B, C, D, KI & G
- NEW HVAC UNITS' BUILDINGS E, F & K2
- NEW CAMPUS SIGNAGE
- NEW SWING SET





# Pacific Grove Middle School



- EXTERIOR PAINTING BUILDINGS A, B & E
- WOOD ROT REPAIRS BUILDING E
- NEW STAGE CURTAINS PAC
- NEW CAMPUS SIGNAGE
- STAGE REPAIRS PAC
- BATHROOM PARTITIONS IN THE GYM BATHROOMS
- GYM FLOOR REFINISHING
- PARKING LOT RESURFACE FOREST AVE



# Robert Down Elementary

- NEW CAMPUS SIGNAGE
- FIRE ALARM UPGRADE ENGINEERING
- FLOOR REPLACEMENT WEST HALLWAY
- PLAYYARD GUTTER & DRAIN INSTALLATION
- NEW SWING SET





Completed	Date Completed	Project Number	Contractor	Title	Site	Original Contract Value	Procurement Process
WIP	Winter/Summer 2023	MD-010	Monterey Sign	Districtwide signage improvements	PGHS	\$ 81,046.75	CUPCCAA
WIP	Summer 2024	MD-020	Ausonio	FGE Roofing & Painting	FGE	\$925,000.00	Public Bid
WIP	Summer 2024	MD-021	Ausonio	PGHS Roofing & Painting	PGHS	\$855,000.00	Public Bid
NO	Summer 2024	MD-022	TBD	RHD Flooring	RHD	TBD	Informal Bid (CUPCCAA)
NO	Summer 2024	MD-023	Randazzo	Modular Removal	PGHS	\$18,000.00	Public Bid
NO	Summer 2024	MD-024	Steve Hart	Gym Floor Refinishing	PGHS/PGMS	\$90,000.00	Public Bid
NO	Summer 2024	MD-025	Postponed due to HVAC work	RHD Roof Coating	RHD	TBD	Public Bid
WIP	Summer 2024	MD-026	ABM Group	FGE ABM	FGE	\$2,306,647.00	GC 4217.10-18
NO	Summer 2024	MD-027	ABM Group	RHD ABM	RHD	\$563,790.00	GC 4217.10-18
NO	Summer 2024	MD-028	ABM Group	PGHS ABM	PGHS	\$1,271,332.00	GC 4217.10-18
NO	Summer 2024	MD-029	ABM Group	PGAE ABM	PGAE	\$143,867.00	GC 4217.10-18
NO	Summer 2024	MD-030	ABM Group	PGMS ABM	PGMS	\$378,982.82	GC 4217.10-18
WIP	Summer 2024	MD-031	Homelife Designs	Evacuation Signs	FGE	\$17,170.00	CUPCCAA
NO	Summer 2024	MD-032	Homelife Designs	Evacuation Signs	RHD	\$18,190.00	CUPCCAA
NO	Summer 2024	MD-033	Homelife Designs	Evacuation Signs	PGHS	\$27,540.00	CUPCCAA
NO	Summer 2024	MD-034	Homelife Designs	Evacuation Signs	PGAE	\$9,860.00	CUPCCAA
NO	Summer 2024	MD-035	Homelife Designs	Evacuation Signs	PGMS	\$24,480.00	CUPCCAA
NO	Summer 2024	MD-036	Musson	PAC Curtains	PGMS	\$30,537.49	CUPCCAA
NO	Summer 2024	MD-037	Primal Painting Inc.	Exterior Painting	PGMS	\$67,900.00	Public Bid
NO	Summer 2024	MD-037	Ausonio	Exterior Painting (Bldg 8 Wood Rot)	PGMS	\$26,500.00	CUPCCAA
NO	Summer 2024	MD-038	MPE	Play Yard Drainage Improvement	RHD	\$53,750.00	CUPCCAA
NO	Summer 2024	MD-036	CPR	Remedial work PAC Stage	PGMS	\$4,200.00	CUPCCAA
NO	Summer 2024	MD-040	Boyd's Asphalt	Parking lot resurfacing	PGMS	\$38,301.00	CUPCCAA
NO	Summer 2024	MD-041	HGHB Architects	Fire Alarm Upgrade (Plans)	RHD	\$62,765.00	
NO	Winter 2024	MD-041	TBD	Fire Alarm Upgrade (Installation)	RHD	TBD	Public Bid
Total						\$7,014,859.06	